


AUDIO VISUAL REFRESH PROGRAMME



Stage 1
Agree requirements, select supplier and sign contract framework

Stage 2, Release A Rooms Completed

S302 HSC
S303 HSC Lab
S305
S311
S313a HSC Lab
S402 HSC Lab
S404
S407
S416
S420 HSC Lab
W101
W115
W119
W216
W238
W403
WG08

Stage 2, Release B Rooms Completed

BG10
Wollstonecraft
Marconi LT
B242
C203
CG14/15
P102a/b
P128
P132
P223
P226
S107
S206
Screening Room (W240)
Student Centre TH
Stevenson LT

Stage 2, Release C Rooms Completed

PG16 - NLR
DL119 Octagon
P101
P105
P129
P202
P203
P310
P421
P516
COYNE LT
DL127
Lees LT

Stage 3, Release A Rooms Completed

Boardroom P514
Committee Room (P513)
Lawrence LT
DLG31
P130
P131
**** P225**
To be done Sep
P401
PG11
P216
R302
R303
R201
R301
**** R704 HSC Meeting Room – To be done Sep**
R207
R508 HSC Meeting Room
EB202
EB203
EB204
EB302
EB303
EB304
EB305
EB306 LT
EB602 VC Room
EB603 Meeting Room
EB702
EB703
EB704
EB705
**** EB708 LT – To be done Sep**
EBG02 Training Room
EB205
EB206 LT
PG19 - NLR

Stage 3, Release B Rooms Agreed

B202
B203
B204
B225
BG11 Flexible Learning Space
S102 Training Rm
S103 Training Rm
S117 PC Lab
S202
S218
S401 - NLR
S203
S204 VC Room
S217
S219

Stage 3, Release C Rooms Agreed

C128
C221
Casterbridge (PG140)
PG144
PG146
PG141
PG142
PG143
PG22
PG10
PG30d
C124
K101
K103
KG01
KG03

Stage 4, Release A Rooms Planned

CAG01 - NLR
CAG02 - NLR
CAG03 - NLR
CAG04 - NLR
CAG05 - NLR
CAG06 - NLR
CG21
DL124
DL202
DLG10
P201
P217
P222
P227
P228
P229
P230
P232
P302
P335
P402
P403
P405
P406
P409
P410
P411
P424
P425
Allsebrook
Barnes LT
Cobham LT
D204
DG37
PG100
PG12b
PG13
PG73
PG74
PG87
Shelley LT
CG01
CG02
CG04
CG06
CG07
CG08
CG09
CG11
CG13
CG17
CG20
Wallace LT

Stage 4, Release B Rooms Planned

B126
B126a
B127
B216a
B216b
B224
B226
B407 LT
B420 LT
BG14 LT
BG17 HSC Lab
BG22 HSC Lab

Centre for Excellence in Learning (PG30a) "come and try" AV system has been installed and is available for users to come and play with. Please contact Tom Hollingum or Adam Downs for more info.

◊ = We Present (Wi-Fi presentation) enabled

NLR = No longer required as being decommissioned

If you have any questions or would like more information, please contact the following;

Programme Manager: Anu Best Tel: 01202 9(62311)

Technical Lead: Tom Hollingum Tel: 01202 9(65433)

Architect: Adam Downs Tel: 01202 9(65558)

KEY:



Rooms already completed

Rooms to be agreed with supplier for next stage

Rooms planned for future stages – subject to change