


AUDIO VISUAL REFRESH PROGRAMME



<p>Stage 1 Agree requirements, select supplier and sign contract framework</p>	<p>Stage 2, Release A Rooms Completed</p> <p>S302 HSC S303 HSC Lab S305 S311 S313a HSC Lab S402 HSC Lab S404 S407 S416 S420 HSC Lab W101 W115 W119 W216 W238 W403 WG08</p>	<p>Stage 2, Release B Rooms Completed</p> <p>BG10 ◇ Wollstonecraft ◇ Marconi LT ◇ B242 ◇ C203 ◇ CG14/15 ◇ P102a/b ◇ P128 ◇ P132 ◇ P223 ◇ P226 ◇ S107 ◇ S206 ◇ Screening Room (W240) ◇ Student Centre TH ◇ Stevenson LT</p>	<p>Stage 2, Release C Rooms Completed</p> <p>PG16 - NLR ◇ DL119 Octagon ◇ P101 ◇ P105 ◇ P129 ◇ P202 ◇ P203 ◇ P310 ◇ P421 ◇ P516 ◇ COYNE LT ◇ DL127 ◇ Lees LT</p>	<p>Stage 3, Release A Rooms Completed</p> <p>◇ Boardroom P514 ◇ Committee Room (P513) ◇ Lawrence LT ◇ DLG31 ◇ P130 ◇ P131 ◇ P401 ◇ PG11 ◇ P216 ◇ R302 ◇ R303 ◇ R201 ◇ R301 ** ◇ R704 HSC Meeting Room – To be done Nov ◇ R207 ◇ R508 HSC Meeting Room ◇ EB202 ◇ EB203 ◇ EB204 ◇ EB302 ◇ EB303 ◇ EB304 ◇ EB305 ◇ EB306 LT ◇ EB602 VC Room ◇ EB603 Meeting Room ◇ EB702 ◇ EB703 ◇ EB704 ◇ EB705 ** ◇ EB708 LT – To be done Nov ◇ EBG02 Training Room ◇ EB205 ◇ EB206 LT PG19 - NLR</p>	<p>Stage 3, Release B Rooms Agreed</p> <p>B202 B203 B204 B225 BG11 Flexible Learning Space S102 Training Rm S103 Training Rm S117 PC Lab S202 S218 S401 - NLR S203 S204 VC Room S217 S219</p>	<p>Stage 3, Release C Rooms Agreed</p> <p>C128 C221 Casterbridge (PG140) PG144 PG146 PG141 PG142 PG143 PG22 PG10 PG30d C124 K101 K103 KG01 KG03</p>	<p>Stage 4, Release A Rooms Planned</p> <p>CAG01 - NLR CAG02 - NLR CAG03 - NLR CAG04 - NLR CAG05 - NLR CAG06 - NLR CG21 DL124 DL202 DLG10 P201 P217 P222 P225 P227 P228 P229 P230 P232 P302 P335 P402 P403 P405 P406 P409 P410 P411 P424 P425 Allsebrook Barnes LT Cobham LT D204 DG37 PG100 PG12b PG13 PG73 PG74 PG87 Shelley LT CG01 CG02 CG04 CG06 CG07 CG08 CG09 CG11 CG13 CG17 CG20 Wallace LT</p>	<p>Stage 4, Release B Rooms Planned</p> <p>B126 B126a B127 - NLR B216a B216b B224 B226 B407 LT B420 LT BG14 LT BG17 HSC Lab BG22 HSC Lab</p>
---	---	---	---	---	--	--	--	--

Centre for Excellence in Learning (PG30a) "come and try" AV system has been installed and is available for users to come and play with. Please contact Tom Hollingum or Adam Downs for more info.

◇ = We Present (Wi-Fi presentation) enabled

NLR = No longer required as being decommissioned

If you have any questions or would like more information, please contact the following;
 Programme Manager: Anu Best Tel: 01202 9(62311)
 Technical Lead: Tom Hollingum Tel: 01202 9(65433)
 Architect: Adam Downs Tel: 01202 9(65558)

KEY:

- Rooms already completed
- Rooms to be agreed with supplier for next stage
- Rooms planned for future stages – subject to change